
City of St. Charles - Public Works Department

Traffic Report
Date: April 28, 2011

Submitted for Council Work Session scheduled for May 10, 2011.

Project # Ward
Project 

Manager
Project Project Status

Funding Information 

(Updated 4/10/11)

Engineer/ 

Contractor

Complete 

Design

Begin 

Const.

Complete 

Const.

11CT40 All Rick

CITY WIDE 

STRIPING

Bid opening was on March 22. Park Mark 

was low bidder at $129,576.73.Contract 

sent to Park-Mark on 4-27-11.  (4-27-11)

• Source of Funding:  CIP  

• Current 2011 Budget: 

$145,000  

• Amount Encumbered: $0

• Unencumbered Funds: 

$145,000                                                                                                                                                                                                       

• Expected Remaining Cost: 

$130,000.00

Park Mark N/A May-11 Nov-11

10CT50 All Rick

DECORATIVE 

STREET SIGNS

  Westborough Homeowner's Association 

has sent the City a check for post installs. 

Awaiting reappropriations for funds to 

complete request.  (4-27-11)

• Source of Funding:  CIP

• Current 2011 Budget:           

$9,073.00

• Amount Encumbered: $0

• Unencumbered Funds: 

$9,073.00                                                                                                                                                                                                                  

• Expected Remaining Cost:  

$0

STREET DIV N/A Jan-11 Dec-11
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10CT23 8 Rick

ELM STREET/NEW 

TOWN 

INTERCONNECT 

IMPROVEMENTS

Project consists of widening New Town 

Blvd from 3 lanes to 4 lanes from Fountain 

Lakes Ind. Dr. to Mueller Rd along with 

traffic signal modifications (video 

detection and interconnect) along the Elm 

St / NewTown Blvd corridor from 

Elmpoint Ind Dr. to Mueller Rd.  Contract 

sent to GBA on 4-27-11.            (5-3-11)

• Source of Funding:  CIP 

and County Road Board

• Current 2011 Budget: 

$400,000

• Amount Encumbered: $0                                 

• Unencumbered Funds: 

$400,000                                                                                                                                                                                                                

• Expected Remaining Cost: 

$400,000

GBA Oct-11
*  Fall      

2011

*  Spring       

2012

06CT18 8 Rick

ELM ST. WIDENING - 

370 To Elm Point 

Ind.

Project funds are for the widening of Elm 

Street between 370 and Elm Point 

Industrial Drive. Construction and ROW 

plans from BAX have been submitted to 

MODOT.  MoDOT has granted a date for 

ROW acquisition, which has commenced. 

12 of 14 parcels acquired - condemnation 

of remaining parcels has been initiated.              

(4-27-11) 

• Source of Funding:  CIP, 

County Road Board, and 

Federal  

• Current 2011 Budget: 

$1,515,034.00  

• Amount Encumbered: 

$97,551.50

• Unencumbered Funds: 

$1,417,482.50                                                                                                                                                                                                                

• Expected Remaining Cost: 

$1.4 M

BAX
September  

2011

1
* Winter       

2012

1
* Fall       

2012
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06CT17 1 Rick

FIFTH AND 

JEFFERSON                                                   

(Fifth Street Corridor 

Phase 1)

1 punch list item  addressed by contractor 

on 4/27/11.  Awaiting final invoices from 

Gershenson.   (4-27-11)

• Source of Funding: CIP, 

Federal Funding  

• Current 2011 Budget:  

$106,132.00

• Amount Encumbered:  

$108,063.99

• Unencumbered Funds:  

($1,931.99)                                                                                                                                                                                                                 

• Expected Remaining Cost: 

$20,000

Gershenson Feb-10 March-10 Oct-10

07CT19 2 Rick

FIFTH ST. 

CORRIDOR 

IMPROVEMENTS 

PHASE II                

ARRA-ES06 (020) 

TIP # 8416-10            

   Awaiting final invoice from Gershenson.    

(4-27-11)

• Source of Funding: CIP, 

County Road Board, ARRA 

• Current 2011 Budget:  

$94,465.00

• Amount Encumbered:  

$56,798.61

• Unencumbered Funds:  

$37,666.39                                                                                                                                                                                                             

• Expected Remaining Cost: 

$5,000

Gershenson Sep-10 Mar-10 Oct-10
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10CT24 Rick

I-70 INTERCHANGE 

STUDIES

Project consists of  a traffic study of two       

I-70 interchanges (Cave Springs and 

Zumbehl) to develop low cost 

improvements to reduce congestion and 

improve traffic operations.  CBB and the 

City hosted a workshop with MODOT, St. 

Charles County and St. Peters on 3-24-11 

to discuss various improvements at the 

interchanges.  CBB revising alternatives 

from this meeting and preparing for second 

stakeholder meeting. (4-27-11)

• Source of Funding:  CRB 

• Current 2011 Budget: 

$167,055.00

• Amount Encumbered: 

$164,433.60                            

• Unencumbered Funds: 

$2,621.00                                                                                                                                                                                                                

• Expected Remaining Cost: 

$0

CBB/HNTB
September  

2011 
TBD TBD

08CT16 4 Rick

S OLD HWY 94 / 

MUEGGE RD RIGHT 

TURN LANE

City is coordinating  the Old Hwy 94 right 

turn lane plans designed by CBB with the 

MODOT plans to ensure consistency 

between improvements. One of two parcel 

acquired.  Staff is reviewing final plans.     

(5-3-11)

• Source of Funding:  CIP, 

County Road Board

• Current 2011 Budget:  

$526,718.00

• Amount Encumbered: 

$28,715.80

• Unencumbered Funds:  

$498,002.20                                                                                                                                                                                                               

• Expected Remaining Cost: 

$500,000

CBB
May     

2011

*Summer    

2011

1
*Winter        

2012
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SCAT 1999 trolley has been damaged in an 

accident and has been determined to be a 

total loss. City will seek release of lien 

from MODOT in order to dispose of 

trolley.       (4-27-11)

• Source of Funding:  CIP

• Current 2010 Budget:  

$110,000

• Amount Encumbered: 

$101,251.20

• Unencumbered Funds:  

$8,748.80                                                                                                                                                                                                             

• Expected Remaining Cost: 

$10,000

MoDOT N/A
* Winter   

2009

* Summer   

2011

11CT49 All Rick

STREETLIGHTING Gerstner Electric has completed 

installation  of a new streetlight on 

Berkshire Drive. Connection fee paid on 4-

25-11.  No additional projects identified at 

this time.                       ( 4-27-11)

• Source of Funding:  CIP

• Current 2011 Budget: 

$63,035.00

• Amount Encumbered:  $0

• Unencumbered Funds: 

$63,035.00                                                                                                                                                                                                           

• Expected Remaining Cost: 

$25,000.00

Gerstner Dec-10 Jan-11 Feb-11
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10OT40     

11OT40

All Rick

TRAFFIC 

ENGINEERING 

SERVICES        

CBB has been contracted to provide traffic 

engineering consultation services on an as 

needed basis.               (4-27-11)                                             

• Source of funding : CIP 

• Current 2011 Budget:  

$10,000

• Amount Encumbered: $0  

• Unencumbered Funds: 

$10,000                                                                                                                                                                                                                  

• Expected Remaining Cost:  

$0

CBB N/A Jan-11 Dec-11

06CT19 3,4 Rick

ZUMBEHL RD. AND 

FRIEDENS RD.  

IMPROVEMENTS

N.B. West has  completed the project.   

Final invoice documents have been 

received and have been processed for 

payment. ( 4-27-11)                             

• Source of Funding:  CIP 

and Federal

• Current 2011 Budget: 

$68,777.00

• Amount Encumbered: 

$68,780.63                                

• Unencumbered Funds: 

($3.63)                                                                                                                                                                                                               

• Expected Remaining Cost: 

$20,000

N.B.West Fall 2009 Mar-10 Aug-10
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